
Adapter Card Status Report – Russell Taylor

•Layout Complete
•Getting Quotes for 20 boards
•Parts on hand to assemble 12 boards
•Boards to be assembled at EDL
•Estimate first completed board July 18



Major Changes for Adapter Card
• Removed clock lines
• Combined AVDD and DVDD
• Board power received through 80 conductor cable
• Revised terminations for CHG_MOD, FE_MOD, 

BE_MOD, and PRI_IN
• Moved major heat sources closer to mounting 

positions
• Replaced Omnetics 6 pin connector with Molex 4 

pin connector



Junction Card Status

• Settling dimension issues – require more 
space to place clock line pads

• 1 week to route
• 1 week to receive quotes
• 1 week to fabricate boards
• Estimate first boards July 18


